


Memo

GZA GeoEnvironmental, Inc.

Sent Via Email

530 Broadway
Providence, Rhode Island 02909
Phone - (401) 421-4140
Fax - (401) 751-8613

TO: Joseph Martella- RIDEM
James Ball, RIDEM

FROM: Meg Kilpatrick – GZA 

CC: Michele Leone – NGRID
James Clark - GZA

DATE: March 26, 2010

FILE NO.: 05.0043654.00

RE: Site Response Action Status Report – February 1, 2009 through February 28, 2010
Former Tidewater Facility
Pawtucket, Rhode Island
RIDEM Case No. 95-022

The following summarizes response actions completed at the above-referenced site for the period February 1, 2010 through February 28, 2010. Activities associated with the *Supplemental Site Investigation Work Plan* (SSWIP) dated November 23, 2009 were on-going. Further details on these, as well as other activities performed during this period are summarized below.

SITE ACTIVITIES PERFORMED

- Riverbank Short Term Response Action Plan (STRAP):
 - Short Term Response Action Summary Report submitted to RIDEM on February 1, 2010.
- Supplemental Site Investigation:
 - Continuation of the subsurface investigation program. Specifically, Site visits were performed during the reporting period to gauge select wells for the potential presence of Non Aqueous Phase Liquid (NAPL), remove NAPL if observed, and document recovery rates. In general, NAPL observations were consistent with historic data.
- Other:
 - Continued preparation for the field work associated with the planned treatment and discharge of accumulated storm water within former Gas Holders No. 7 and 8. This work is being performed in accordance with RIPDES Permit No. RIG85E001 issued by RIDEM on December 9, 2009 and CRMC Assent No. A2009-11-059 dated December 14, 2009. Activities included procurement of system components and coordination of planned system setup activities with subcontractors.
 - Completion of weekly Site inspections to document Site security conditions and sheen observations.

FUTURE RESPONSE ACTION WORK/SCHEDULE

- Continue subsurface exploration program. It is anticipated that the proposed drilling program will be initiated following a butter notification during the month of April 2010.
- Completion of roadway remediation work: Spring 2010.
- Mobilization of treatment system associated with stormwater accumulation in gas holders: March 2010.
- Initiation of Gas Holder Discharge and Treatment: April 2010.
- Gas Holder Demolition work: Summer/Fall 2010.
- Perform Data Reduction/Analysis (ongoing)

We trust that the above is acceptable. Please call me if you have any questions at 401-421-4140 Ext. 2719 or Michele Leone at 781-907-3651.

J:\ENV\43654.msk\Corresp\RIDEM Status Reports\43654 00 Memo-2.docx