GZA	
GeoEnvironmental, In	C.

Engineers and Scientists

Memorandum

Department of Environmental Management
GZA
id
1
n Report – Week of January 23, 2012

On behalf of National Grid, the following summarizes response actions expected to be performed at the above-referenced site during the week of January 23, 2012.

SITE ACTIVITIES TO BE PERFORMED

• Complete site observation walk.

The excavation work associated with the regulator station upgrades is complete. Aboveground work associated with the regulator station is complete, except for replacement of one of the buildings within the regulator station fence line. The schedule for this work is pending.

Please contact me at 401-421-4140 Ext. 2719 if you have any questions or comments.