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Pilgrim High School- 111 Pilgrim Pkwy., Warwick, RI OPM FIELD REPORT  
              

Timeframe:  January 26, 2026 thru February 6, 2026 
Onsite Representative 

& LeftField Staff: 

John Bates 

617-653-5508 

  

Environmental, 

Health & Safety: 

No hazards or safety issues to report  

     

Fire extinguisher / air horn placed @ storage shed/field office at northwest side of Phase 1 area 

 

Fire extinguisher placed between entrance Gates A+B 

Fire extinguisher placed just north of the new building area 

 

All workers onsite are wearing the appropriate PPE 

 

During this reporting period, the team did not receive any concerns or complaints from neighbors 

regarding environmental conditions  

 

Issues/Concerns: 

Less of an issue/concern and more of an update—The excavation of structurally unsuitable 

material for foundation placement has generated a stockpile that will likely need to be exported 

to accommodate construction activity.  

General 

Construction 

Progress 

Summary 

• Concrete foundation installation continues including formwork placement and concrete 

pouring. This process is focused now on  south area of the new building and is moving 

northwards. Underground utility installation is on hold. Manafort continues to progress 

around the new building perimeter excavating to a structurally suitable subgrade in 

preparation for the concrete footing placement. As noted above, some volume of residual 

material will likely need to be exported to make room for ongoing activity. In that event, Tighe 

and Bond will be onsite to consult and observe.  

Soil and Erosion 

Monitoring 

• PM/VOC Monitors: Dimeo has rented 2 PM /VOC monitors and placed 1 at each end of the 

EAF. These are set to detect exceedances above OSHA standards. No issues have been 

recorded to date.  

• Silt Socks: Continue to be placed appropriately along the perimeter and staked to the ground.  

• Fencing: The site fencing continues to be covered with a scrim except at the entrance gate 

areas where visibility is paramount due to traffic safety concerns. Occasional heavy winds 

have loosened certain scrim areas, but Dimeo has been quick to remedy when the need 

arises.  

• Weather: The cold weather continues to create a frozen ground conditions with frost depth 

now down to 2.5’ below surface. Manafort needs to hammer through the frost in order to 

move material. This is slowing construction progress but is also making dirt/dust migration a 

non-issue.   

 

 

 

Refer to next page for site photos 
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Foundation formwork ongoing.  Manafort prepping for foundations. Dense grade import is seen 

in the background along with a pile of excavated material    

Wide angle view of the site facing south towards Pilgrim Parkway 

 


