The following summarizes response actions completed at the above-referenced site for the period April 1, 2013 through April 30, 2013.

**SITE ACTIVITIES PERFORMED**

- Performed Site visits to document security conditions and sheen observations, if present.
- Completed quarterly NAPL monitoring and recovery. This event was performed on April 26, 2013.
- Prepared a Supplemental Site Investigation Work Plan (SSIWP) designed to evaluate soil gas quality at the Tidewater Site. This SSIWP was submitted to the Rhode Island Department of Environmental Management (RDEIM) on May 2, 2013.

**FUTURE RESPONSE ACTION WORK/SCHEDULE**

- Continue quarterly NAPL monitoring and recovery. The next event is scheduled for July 2013.
- Continue Site visits to document Site security conditions and sheen observations.
- Continue minor earthwork associated with the electrical substation project. The majority of the earthwork associated with the substation upgrades is complete. Minor excavation (associated with electrical conduit) is planned for October 2013. GZA will continue to oversee soil management and conduct air monitoring during these earth disturbing activities. The remainder of the work associated with the electrical substation upgrade project will consist of aboveground work within the substation and buildings. It is currently anticipated that the aboveground work associated with the substation upgrades will continue until the end of 2013.
- Perform the field explorations associated with the soil gas SSIWP which was submitted to RDEIM on May 2, 2013. This work will be performed upon RDEIM approval of the SSIWP.
- Prepare and submit a revised PIP upon receipt of RIDEM comment to the March 22, 2013 response to public comments letter.

Please call me if you have any questions at 401-421-4140 Ext. 2719 or Michele Leone at 781-907-3651.

J:\ENV\43654.msk\Corresp\RIDEM Status Reports\43654 00 Memo- April 2013 final.docx