

Memorandum

To: Joseph Martella, Rhode Island Department of Environmental Management (RIDEM)
From: Michele V. Leone, Manager, New England Site Investigation & Remediation
Date: 12/03/2010
Subject: Upcoming Site Response Action Report – Week of December 6, 2010
Former Tidewater Facility
Pawtucket, Rhode Island
RIDEM Case No. 95-022

As requested by RIDEM, the following summarizes response actions expected to be performed at the above-referenced site during the week of December 6, 2010.

SITE ACTIVITIES TO BE PERFORMED

- Delivery of clean soil to the site via trucks;
- Placement and compaction of imported clean soil in the work areas;
- Hydroseeding of the work areas;
- Disconnection of temporary power for the site trailer and AirLogics units;
- Removal of various contractor equipment and supplies from the site, including the work trailer and storage trailer;
- Demobilization and removal of the AirLogics units;
- Off-site transport of the former water treatment system carbon and resin; and
- Measurement of groundwater levels in site groundwater monitoring wells consistent with the *Supplemental Site Investigation Work Plan (SSWIP)* dated November 23, 2009 and *SSIWP Addendum* dated October 15, 2010.

The activities associated with the restoration of the former holder work area are expected to be complete by the end of the week of December 13th.

Please contact me at 781-907-3651 if you have any questions or comments.