

Memo

GZA GeoEnvironmental, Inc.

Sent Via Email

**530 Broadway
Providence, Rhode Island 02909
Phone - (401) 421-4140
Fax - (401) 751-8613**

TO: Joseph Martella- RIDEM
James Ball, RIDEM

FROM: Meg Kilpatrick – GZA

CC: Michele Leone – NGRID

Bill Howard - NGRID
James Clark - GZA

DATE: November 2, 2011

FILE NO.: 05.0043654.00

RE: Site Response Action Status Report – October 1, 2011 through October 31, 2011
Former Tidewater Facility
Pawtucket, Rhode Island
RIDEM Case No. 95-022

The following summarizes response actions completed at the above-referenced site for the period October 1, 2011 through October 31, 2011.

SITE ACTIVITIES PERFORMED

- Completion of Site inspections to document Site security conditions and sheen observations, if present.
- Continue on-Site excavation activities associated with natural gas regulator station. GZA continued to provide environmental oversight on behalf of National Grid during the earthwork to observe excavation and material management activities. In addition, GZA continued to perform air quality monitoring during the excavation work consistent with our April 2011 AQMP.
- Completion of the quarterly NAPL monitoring and recovery event at the Site. This event was completed on October 18 and 20, 2011.

FUTURE RESPONSE ACTION WORK/SCHEDULE

- Continue quarterly NAPL monitoring and recovery. Next event is scheduled for January 2012.
- Continue Site inspections to document Site security conditions and sheen observations.
- Complete evaluation of potential volatile emissions associated with planned STRAP activities related to the south washout area. We currently anticipate the results of this air modeling will be submitted to RIDEM in December 2011.
- Perform field activities associated with proposed investigation to evaluate the nature and extent of fill materials along the western limit of the South Fill Area. It is anticipated that this work will be completed over a 2-3 day period and will occur this fall. The proposed work will be coordinated with the City of Pawtucket.

- Continue to provide environmental support services during the natural gas regulator station upgrade work. It is anticipated that the excavation work associated with the upgrade activities will continue on a periodic basis through the end of December 2011.

We trust that the above is acceptable. Please call me if you have any questions at 401-421-4140 Ext. 2719 or Michele Leone at 781-907-3651.

J:\ENV\43654.msk\Corresp\RIDEM Status Reports\43654 00 Memo-October 2011 final.docx