

MEMO



530 Broadway
Providence
Rhode Island
02909
401-421-4140
Fax: 401-751-8613
<http://www.gza.com>

TO: Joseph Martella- RIDEM
James Ball - RIDEM

FROM: Meg Kilpatrick – GZA

CC: Michele Leone – NGRID
Bill Howard - NGRID
James Clark - GZA

DATE: July 7, 2013

FILE NO.: 05.0043654.00

RE: Site Response Action Status Report – June 1 through June 30, 2013
Former Tidewater Facility
Pawtucket, Rhode Island
RIDEM Case No. 95-022

The following summarizes response actions completed at the above-referenced site for the period June 1, 2013 through June 30, 2013.

SITE ACTIVITIES PERFORMED

- Performed Site visits to document security conditions and sheen observations, if present.
- Prepared and distributed a notification package to abutters and interested parties included on the Tidewater mailing list regarding the soil gas quality Supplemental Site Investigation Work Plan (SSIWP). This public notice was dated June 13, 2013 and was posted on the informational bulletin boards at the end of Tidewater Street and Bowles Court, as well as on the National Grid Tidewater website (www.tidewatersite.com).

FUTURE RESPONSE ACTION WORK/SCHEDULE

- Continue quarterly NAPL monitoring and recovery. The next event is scheduled for July 2013.
- Continue Site visits to document Site security conditions and sheen observations.
- Continue minor earthwork associated with the electrical substation project. The majority of the earthwork associated with the substation upgrades is complete. Minor excavation (associated with electrical conduit) is planned for October 2013. GZA will continue to oversee soil management and conduct air monitoring during these earth disturbing activities. The remainder of the work associated with the electrical substation upgrade project will consist of aboveground work within the substation and buildings. It is currently anticipated that the aboveground work associated with the substation upgrades will continue until the end of 2013.



- The field work associated with the soil gas probe installation is scheduled to begin on July 8, 2013. Sampling of the soil gas probes is currently planned to be performed the week of July 22, 2013. A report summarizing the soil gas sampling and analyses will be prepared and submitted to RIDEM. It is currently anticipated that the summary report will be submitted to RIDEM in early September 2013.
- Prepare and submit a revised PIP upon receipt of RIDEM comments to the March 22, 2013 response to public comments letter.

Please call me if you have any questions at 401-421-4140 Ext. 2719 or Michele Leone at 781-907-3651.

J:\ENV\43654.msk\Corresp\RIDEM Status Reports\43654 00 Memo- June 2013 final.docx