

MEMO



530 Broadway
Providence
Rhode Island
02909
401-421-4140
Fax: 401-751-8613
<http://www.gza.com>

TO: Joseph Martella- RIDEM
James Ball - RIDEM

FROM: Meg Kilpatrick – GZA

CC: Michele Leone – NGRID
Bill Howard - NGRID
James Clark - GZA

DATE: October 3, 2013

FILE NO.: 05.0043654.00

RE: Site Response Action Status Report – September 1 through September 30, 2013
Former Tidewater Facility
Pawtucket, Rhode Island
RIDEM Case No. 95-022

The following summarizes response actions completed at the above-referenced site for the period September 1, 2013 through September 30, 2013.

SITE ACTIVITIES PERFORMED

- Performed Site visits to document security conditions and sheen observations, if present.
- Prepared a complete report summarizing the results of the soil gas sampling and analyses. This report, dated October 1, 2013 and entitled “Site Investigation Report Addendum,” was submitted to RIDEM on October 2, 2013. The report has also been posted to National Grid’s Tidewater website (www.tidewatersite.com).

FUTURE RESPONSE ACTION WORK/SCHEDULE

- Continue quarterly NAPL monitoring and recovery. The next event is scheduled for October 2013.
- Continue Site visits to document Site security conditions and sheen observations.
- Continue minor earthwork associated with the electrical substation project. The majority of the earthwork associated with the substation upgrades is complete. Minor excavation (associated with electrical conduit) is planned for the week of October 13, 2013. GZA will continue to oversee soil management and conduct air monitoring during these earth disturbing activities. The remainder of the work associated with the electrical substation upgrade project will consist of aboveground work within the substation and buildings. It is currently anticipated that the aboveground work associated with the substation upgrades will continue until the end of 2013.
- Prepare and submit a final Public Involvement Plan (PIP) for the Site. Comments provided in RIDEM’s August 1, 2013 letter will be addressed. It is currently anticipated that the final PIP will be submitted to RIDEM in early October 2013.



Please call me if you have any questions at 401-421-4140 Ext. 2719 or Michele Leone at 781-907-3651.

J:\ENV\43654.msk\Corresp\RIDEM Status Reports\43654 00 Memo- Sept 2013 final.docx