

Memorandum

To: Joseph Martella, Rhode Island Department of Environmental Management (RIDEM)
From: Michele V. Leone, Manager, New England Site Investigation & Remediation
Date: 05/20/2011
Subject: Upcoming Site Response Action Report – Week of May 23, 2011
Former Tidewater Facility
Pawtucket, Rhode Island
RIDEM Case No. 95-022

As requested by RIDEM, the following summarizes response actions expected to be performed at the above-referenced site during the week of May 23, 2011. No significant activities are anticipated during this week.

SITE ACTIVITIES TO BE PERFORMED

- Complete site observation walk.

As you aware, upgrades to our Tidewater natural gas regulator station are scheduled to begin next week. The first two weeks of the project involve only fabrication activities which will be performed off-site. Based on the current schedule, on-site activities are currently anticipated to begin the week of June 6th. We anticipate that excavation activities will not begin before the week of June 13th. Please contact me at 781-907-3651 if you have any questions or comments.