

Memorandum

To: Joseph Martella, Rhode Island Department of Environmental Management (RIDEM)
From: Michele V. Leone, Manager, New England Site Investigation & Remediation
Date: 06/03/2011
Subject: Upcoming Site Response Action Report – Week of June 6, 2011
Former Tidewater Facility
Pawtucket, Rhode Island
RIDEM Case No. 95-022

As requested by RIDEM, the following summarizes response actions expected to be performed at the above-referenced site during the week of June 6, 2011. No significant activities are anticipated during this week.

SITE ACTIVITIES TO BE PERFORMED

- Complete site observation walk; and
- Initial non-intrusive work at the gas regulator station.

As you aware, upgrades to our Tidewater natural gas regulator station began two weeks ago. The first two weeks of the project involved only fabrication activities which were performed off-site. Based on the current schedule, we anticipate that the contractor will start to mobilize to the site during the next two weeks to begin the upgrades. We currently anticipate that excavation activities will not begin before the week of June 20th.

Please note that a document repository for this site has been set up at the Pawtucket Public Library (13 Summer Street).

Please contact me at 781-907-3651 if you have any questions or comments.