



Proactive by Design

GEOTECHNICAL
ENVIRONMENTAL
ECOLOGICAL
WATER
CONSTRUCTION
MANAGEMENT



MEMORANDUM

To: Joseph Martella, RIDEM

From: Sophia Narkiewicz, GZA
Jim Clark, GZA

CC: Michele Leone, National Grid
William Howard, National Grid
Jesse Edmands, National Grid

Date: September 9, 2016

Re: Upcoming Site Response Action Report – Period from September 12th to 25th,
2016
Former Tidewater Facility
Pawtucket, Rhode Island
RIDEM Case No. 95-022 / Site Remediation File No. SR-26-0934

SITE ACTIVITIES TO BE PERFORMED

- Complete bi-monthly Site observation walk during week of September 12th to 16th, 2016.
- Completion of work activities associated with the stormwater system repairs and south washout restoration consistent with the Short Term Response Action Plan (STRAP) which was approved by Rhode Island Department of Environmental Management (RIDEM) on April 19th, 2016. The work was substantially completed during the week of August 22nd, 2016. Remaining work activities are limited to continued watering planted vegetation and final demobilization of equipment.

Please contact Jesse Edmands at 781-907-3682 if you have any questions or comments.

\\GZAProv1\Jobs\ENV\43654.msk\Corresp\RIDEM Status Reports\NGRID Updates to RIDEM\2016\Tidewater Bimonthly Update for September 12 to September 25 final.docx