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Pilgrim High School- 111 Pilgrim Pkwy., Warwick, RI OPM FIELD REPORT  
              

Timeframe:  January 12, 2026 thru January 23, 2026 
Onsite Representative 

& LeftField Staff: 

John Bates 

617-653-5508 

  

Environmental, 

Health & Safety: 

No hazards or safety issues to report  

     

Fire extinguisher / air horn placed @ storage shed/field office at northwest side of Phase 1 area 

 

Fire extinguisher placed between entrance Gates A+B 

Fire extinguisher placed just north of the new building area 

 

All workers onsite are wearing the appropriate PPE 

 

During this reporting period, the team did not receive any concerns or complaints from neighbors 

regarding environmental conditions  

 

Issues/Concerns: 

Less of an issue/concern and more of an update—The excavation of structurally unsuitable 

material for foundation placement has generated a stockpile that will likely need to be exported 

to accommodate construction activity.  

General 

Construction 

Progress 

Summary 

• The month of January has seen the arrival of Marguerite Concrete onsite. Concrete 

foundation installation has been ongoing including formwork placement and concrete 

pouring. This process started on the southwest area of the new building. Manafort continues 

to progress around the new building perimeter excavating to a structurally suitable subgrade 

in preparation for the concrete footing placement. As noted above, some volume of residual 

material will likely need to be exported to make room for ongoing activity. In that event, Tighe 

and Bond will be onsite to consult and observe.  

Soil and Erosion 

Monitoring 

• PM/VOC Monitors: Dimeo has rented 2 PM /VOC monitors and placed 1 at each end of the 

EAF. These are set to detect exceedances above OSHA standards. No issues have been 

recorded to date.  

• Silt Socks: Continue to be placed appropriately along the perimeter and staked to the ground.  

• Fencing: The site fencing continues to be covered with a scrim except at the entrance gate 

areas where visibility is paramount due to traffic safety concerns. Occasional heavy winds 

have loosened certain scrim areas, but Dimeo has been quick to remedy when the need 

arises.  

• Weather: January’s weather continues to create a frozen ground conditions with frost depth 

down to 1’+ below surface. This is slowing construction progress but is also making dirt/dust 

migration a non-issue.   

 

 

 

Refer to next page for site photos 
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Foundation installation is ongoing Typical conditions during with week of Jan 19    

 


